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9 SUMMARY OF WORKS AND SUPPLY CONTRACTS 
UNDER PHASE I –COSTS AND TIMING 

Annex I summarizes all concluded works and supply contracts with all Variation Orders and 

Contract Addenda, including costs and finishing dates. 

In total 13 contracts have been concluded and accomplished. 

The following table summarizes separately the delays per contract and the consequently 
deducted delay damages: 

Table 9-1:Deducted delay damages  

Delayed work sections: Contract Price Delay 

Damages per 

Day

Contractual 

finishing date after 

time extensions 

TOC isued Days delay Total claimable 

damages

CONTRACT Phase I LOT I with NE-Sakhydro

Regular Items € 6.633.667,62 € 6.633,67 07.1.2010 15.06.2012 890 € 726.103,00 deducted € 645.243,18

Optional Items € 4.976.446,94 € 4.976,45 07.3.2010 15.06.2012 831 € 534.612,00 deducted € 617.601,94

CONTRACT Phase I Sewerage Pumping Station A and B with CELTIKCIOGLU

Sewer PS A and B € 1.903.742,00 € 1.903,74 22.09.2008 09.01.2009 104 € 190.374,20 deducted € 43.659,69

CONTRACT Phase I LOT II with JV F&M - JSC Tbilisi

WS Chaisubani TP € 1.560.773,00 € 1.560,77 30.04.2012 30.04.2012 none

WS Salibauri Reservoir € 2.297.848,41 € 2.297,85 31.05.2010 02.08.2010 63 € 144.764,45

WS Mejinistskali. PS € 870.148,37 € 870,15 31.03.2010 24.05.2010 54 € 46.988,01

WS Bartskhana PS Civil 

and Mechanical Works

€ 370.891,53 € 370,89 31.03.2010 24.05.2010 54 € 20.028,14

CONTRACT Phase I for Electrical Works Bartskhana PS with SISTEM ELEKTRIK

Bartskhana PS 

Electrical Works

€ 273.129,42 € 273,13 30.01.2010 15.05.2010 105 € 27.312,94

Total delay damages deducted: € 1.306.504,81

Total costs supervision extensions: € 845.243,05

Test running and tests on completion not 

possible due to not finished network (as stated 

on TOC)

Test running and tests on completion not 

possible due to not finished network (as stated 

on TOC)

Deducted delay damages

PHASE I CONTRACTS

Time extensions given but without NO from kfW

Reservoir partly in use since 22nd of May 2010, 

therefore no delay damages deemed to be 

applicatble as stated in TOC

Provisional TOC took place 04.04.2012 as 

certifed in TOC

 

An overview of the taking over and final issuing dates for performance certificates is summarized 

in the following Tables: 

 

 

 

 

 


